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HPA FIRST PROJECT UPDATE
SUPPLYING DE-CARBONISATION

STAGE 1 - PPF

PPF construction on schedule

Main building slab complete

Main building erection commencing next week
Process equipment deliveries continue

BRISBANE FACILITY

New site for Brisbane facility secured following flood impacts
Re-commencement of precursor production in April

Over 200kg of HPA and precursors retained in stockpile and able to
service product orders

PRODUCT MARKETING

5 further product test orders received
Increase in customer interest to supply sapphire glass market

STAGE 2 - FULL SCALE PROJECT

$45M Federal Government grant awarded

Study underway to adopt higher precursor volumes at the HPA First
full-scale commercial facility

Lender due diligence advanced

The Board of Alpha HPA Limited (‘Alpha’ or ‘the Company’) is pleased to provide an update on project
activities for its HPA First Project, representing the commercialisation and production of critical high purity
aluminium products driving de-carbonisation.

Alpha is fully funded to commercial production at its Stage 1, Precursor Production Facility (PPF) which is
under construction in Gladstone, QLD and scheduled to commence commercial production of the
Company’s high purity Aluminium Precursors from September quarter 2022.

The Company is concurrently satisfying the remaining conditions precedent to the full-scale Project Final
Investment Decision, with a focus on product sales and offtakes and project financing.
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STAGE 1- PPF

The Company continues to make good progress on the Stage 1 PPF component of the HPA First Project as

detailed below:
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Pouring the eighth and final main PPF building slab
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Completed SX mixer tanks ready for shipping



3D Schematic of final PPF Design
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Main Building slab complete

The final concrete pour for the main PPF building slab base has now been completed (refer image above).
Following curing, the slab will be ready for the commencement of building erection.

PPF Building erection commencing

Contractors are due to commence main building erection next week. Building steel erection and cladding is
scheduled to take approximately 5 weeks to complete.

Process equipment manufacture on schedule

Fabricators of PPF process equipment continue to complete and deliver to schedule (refer images above) ahead
of installation into the PPF. There are currently no key equipment items behind schedule.
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